CRA : 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Urut No 4 Project number: 56393-07
Client: Weyerhaeuser Company  Location: Plainwell, Michigan
Managet/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Monday Date:

AM - sunny

Weather: PM - partly cloudy Wind:

Rain: No Temp:

8/30/2010

AM - SE 0-5 mph
PM - §5-10 mph

AM - 71 degrees F
PM - 93 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Assembling gas vent PVC pipe

Decontaminahing disc and excavator
Grading of site for final sub-grade elevahons .

Using roller on northeastern side and western slopes of landfill

Pump leachate from LEW #1, LEW #3, and LEW #4

Install gas vents GV-1 and GV-2

Conversations with Contractor:

Discuss rematnung compaction testing, decontamunating of equipment, and ponded water observed at toe of slope on northwest side of landfill

Meetings:

None

Safety Issues

None

Production Delays:

None

Report on Subcontractors

None
Accidents:
None Report filed Yes To G CarMA Stadnyk\Filing
Report on down equipment:
None
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unut No 4 Project number: 56393-07 Day: Tuesday Date:
AM - sunny

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind:

Manager/ Greg Carl

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp:

8/31/2010

AM - S-SW 0-5 mph
PM - SW 5-10 mph

AM - 69 degrees F
PM - 89 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Inspec-Sol conducted compaction testing at seven locations at the western, west-center, eastern, and northern top portions of landfill
Pump leachate from LEW #1, LEW #3, and LEW #4

Install gas vents GV-3, GV-4 and GV-6 through GV-11

Excavate test pits on asphalt property

Conversations with Contractor: -

Discussed excavation of test pits on asphalt property and excavation of leachate trenches along seeps on southeastern and northwestern slopes of landfill

Meetings:

Liner/ geocomposite pre-installahon meeting and weekly meeting conference call - see Liner/ Geocomposite Pre-Installahon Meeting Minutes and Weekly Meetng

Minutes for August 31, 2010

Safety Issues

Near loss reported for hitting gas line during test pit activities on asphalt property

Production Delays:

None

Report on Subcontractors
Valley City on-Site to decontaminate pret-treatment frac tank

Accidents:

None Report filed Yes To G Card\A Stadnyk\Filing

Report on down equipment:

None

CRA FIELD ENGINEER DATE PROJECT COORDINATOR

DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOQOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Urnut No 4 Project number:

Client: Weyerhaeuser Company  Location: Plainwell, Michigan

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesday Date:

AM - partly cloudy
Weather; PM - overcast, rain ~ Wind:

Rain: Yes- PM Temp:

9/1/2010

AM -5 0-5 mph
PM - SW 5-10 mph

AM - 73 degrees F
PM - 80 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate leachate trenches along seeps on southeastern and northwestern slopes

Grading of site for final sub-grade elevations

Pump leachate from LEW #1 and LEW #4 and from leachate trenches

Install gas vent GV-5
Excavate anchor trench along northeastern side of landfill

Conversations with Contractor:

Discuss pumping of leachate trenches

Meetings:

None

Safety Issues

None

Production Delays:

None

Report on Subcontractors
Surveyors (Prein and Newhof) on-Site to survey as-built portions of Site

Accidents:

None

Report filed Yes To G CariM Stadnyk\Filing

Report on down equipment:

None

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No 4 Project number: 56393-07

Client: Weyerhaeuser Company  Location: Plamnwell, Michugan

Manager/
Coordinator:

Greg Carl

Aaron Stadnyk Oversight: Renee Pionk

Day:

Weather:

Rain:

Thursday

AM - overcast

PM - overcast, ramn

Yes- PM

Date: 9/2/2010

AM - calm

Wind: PM - W 5-10 mph

AM - 77 degrees F

Temp: PM - 84 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of sand for gas venting layer
Placement of gas venting layer on northeastern side of Site

Pump leachate from leachate trenches

Excavate anchor trench and relocate specified silt fence along northern side of landfill
Private utility locate conducted on asphalt property

Site receive 3/10-inch of rain during the day

Conversations with Contractor:

None

Meetings:

None

Safety Issues

None

Production Delays:

None

Report on Subcontractors
None

Accidents:

None

Report filed

Yes

G Cari\A Stadnyk\Filing

Report on down equipment:

None

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOOQO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Urut No 4

Client: Weyerhaeuser Company  Location: Plainwell, Michugan

Project number: 56393-07

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Fniday Date:

AM - mostly sunny

Weather: PM - partly cloudy Wind:

Rain: Yes- PM Temp:

9/3/2010

AM - calm
PM - W 10-20 mph

AM - 68 degrees F
PM - 63 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Site received 3/4-inch of rain overnught
Delivenies of sand for gas venting layer
Placement of gas venhng layer on western side of Site

Pump leachate from leachate trenches and backfill leachate trenches

Conversations with Contractor:

Discuss pumping and backfilling of leachate trenches with Contractor

Meetings:

None

Safety Issues

None

Production Delays:

None

Report on Subcontractors
None

Accidents:

None

Report filed Yes To G Car\A Stadnyk\Filing

Report on down equipment:

None

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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DAILY LOG
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